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Dear Mr. Kuntz: 

Presented herein is the October 1992 Progress Report for the Colbert Landfill RD/RA 

Superfund Project /Project), which was prepared by Landau Associates, Inc., Spokane County's 

engineering consultant. This progress report addresses the reporting requirements specified in 

Section XI of the Project Consent Decree, including: 

• Remedial action activities commenced or completed during the reporting 
period 

• Remedial action activities projected to be commenced or completed through 
November 1992 

Any problems that were encountered or are anticipated. 

1.0 ACTIVITIES COMMENCED/COMPLETED DURING REPORTING PERIOD 

Activities commenced and/or completed during this reporting period include 

continuation of limited Phase II design activities, continuation of Phase II well construction, and 

groundwater sampling. Specific activities performed during the reporting period included: 

• Phase II well construction is ongoing. The following well construction 
activities occurred during the report period (refer to the appropriate Phase II 
work plans for well locations): 

Monitoring Well CD45-C3 was completed in the Lower Sand/Gravel 
Aquifer, and is screened from about 325 to 335 ft below ground surface 
(BGS) 

Monitoring Well CD48-C2 was completed in the Lower Sand/Gravel 
Aquifer, and is screened from about 280 to 300 ft BGS. 

Drilling was initiated for Extraction Well CP-W2. The boring was 
advanced to a depth of 32 ft BGS by October 31. 
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• Monitoring Wells CD-31A, CD-34A, CD-36A, CD-37A, and CD-38A were 
sampled October 21-22, 1992. Samples were analyzed for volatile organic 
compounds and turbidity. Analytical results should be available by mid-
November. 

• Design of the Phase II remedial action is continuing. Design is largely limited 
to the extraction and discharge systems until NPDES issues are resolved. 

2.0 ACTIVITIES/PROJECTS TO BE COMMENCED/COMPLETED DURING 
NEXT REPORTING PERIOD 

The next reporting period extends through November 1992. Anticipated activities for the 

next reporting period include: 

• Continue Phase II well construction activities. Monitoring Well CD-45C1 and 
Extraction well CP-W2 are under construction and should be completed prior 
to the end of October. It is anticipated that construction will be initiated on 
Monitoring Well CD-48C1 and Extraction Well CP-S3 following completion of 
the wells presently under construction. 

• Continue design of the Phase II remedial action. However, design activity is 
limited to system components that are unlikely to be effected by system 
changes that could result from NPDES discharge limits, such as groundwater 
extraction and discharge systems. 

• Initiate revision to the Preliminary Phase II Treatment and Discharge Plan and 
Quality Assurance Project Plan (QAPjP), contingent upon resolution of NPDES 
issues. 

3.0 ENCOUNTERED/ANTICIPATED PROBLEMS 

A response from Ecology to Landau Associates' September 25, 1992 technical memo

randum addressing NPDES issues was not received in October. As a result, the potential 

problems identified in the Third Quarter 1992 Progress Report are still relevant, and the 

proposed schedule for submittal of deliverables presented therein is still applicable. We can only 

reiterate the importance of resolving these issues as soon as possible so Phase II design can be 

completed. 

A property access issue has arisen that cannot be resolved by Spokane County. The 

owner of the property within which Extraction Well CP-E4 is to be located is unwilling to accept 

reasonable compensation for a well and utility easement. After extensive negotiation, the 

property owner has demanded compensation that greatly exceeds the value of the property and 

Spokane County terminated negotiations. It appears that property access can only be obtained 

through condemnation, and could require EPA to exercise its statutory authority for right of 

11/11/92 COLBERTN PROG-RPT.OCT 2 
LANDAU ASSOCIATES, INC. 



entry. Consequently, it appears unlikely that Spokane County cannot construct the well within 

the presently identified schedule for construction of the Phase II Remedial Action. 

Although extraction Well CP-E4 is part of the proposed Phase II remedial action, its 

purpose is source control, and the absence of this well is not anticipated to compromise the 

ability of the Phase II Remedial Action to protect human health and the environment. As a 

result, it may be appropriate to defer a decision on pursuing property access through litigation 

or statutory measures until performance of the Phase II Remedial Action without Extraction Well 

CP-E4 can be evaluated. Because the Project Consent Decree specifies that the Phase II Remedial 

Action contain certain components, EPA and Ecology must concur with deferral of Extraction 

Well CP-E4 construction. Spokane County will pursue further discussion of this issue with EPA 

and Ecology. 

This report describes progress on only the primary Project remedial action activities. 

There are peripheral activities associated with the primary activities that are not described 

herein. If clarification is required for any of these activities presented in this progress report, or 

if additional information is desired for peripheral activities, please contact Landau Associates or 

Dean Fowler (Spokane County). 

LDB/sms 
No. 124001.60 

cc: Neil Thompson, U.S. EPA 
Dean Fowler, Spokane County 
Lyle Diedieker, Ecology & Environment, Inc. 

* * * * * * * *  

LANDAU ASSOCIATES, INC. 

By: 
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